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ESTIMATE RUN 06/29/2004

ESTIMATE SUMMARY 19:04:07
CONTID: C14218 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 14218-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 55 WORK DAYS
FRUITVALE EAST PERCENT TIME: 98.18 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 0701-161
FRUITVALE EAST
NAME OF ROAD: 70
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/29/2004 DATE TIME STARTED 05/12/2003
1225 SO. 7TH. STREET DATE LET 03/06/2003 DATE WORK BEGAN 05/12/2003
DATE AWARDED 03/10/2003 DATE TIME STOPPED 07/28/2003
DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 07/28/2003
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 05/12/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,479,581.89 PARTICIPATING $ 1,479,581.89 $ 73.35
AWARD PROJECT AMT: $  1,463,199.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,479,581.89 73.35
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,479,581.89 73.35
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,344.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,479,581.89 5,417.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,479,581.89 5,417.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,417.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 154,897.000 154,897.000
SY 0.000 0.00
0.80000 154,897.000 123,917.60
0010 202-00425 *REMOVAL OF BRIDGE RAILING 800.000 800.000
LF 0.000 0.00
5.60000 800.000 4,480.00
0015 202-01000 *REMOVAL OF FENCE 391.000 391.000
LF 0.000 0.00
2.00000 391.000 782.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,275.000 1,275.000
LF 0.000 0.00
2.00000 1,275.000 2,550.00
0025 203-01500 BLADING 19.500 19.500
HOUR 0.000 0.00
90.00000 19.500 1,755.00
0030 203-01597 *POTHOLING 5.000 5.000
HOUR 0.000 0.00
170.00000 5.000 850.00
0035 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 697.000 697.000
GAL 0.000 0.00
0.65000 697.000 453.05
0040 304-07000 AGGREGATE BASE COURSE (CLASS 7) 2,323.910 2,323.910
TON 0.000 0.00
11.25000 2,323.910 26,143.99
0045 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 18,000.620 18,000.620
TON 0.000 0.00
20.80000 18,000.620 374,412.90
0050 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 997.260 997.260
TON 0.000 0.00
250.00000 997.260 249,315.00
0055 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,088.000 2,088.000
LF 0.000 0.00

13.40000 2,088.000 27,979.20
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-01340 *END ANCHORAGE TYPE 3D 8.000 8.000
EACH 0.000 0.00
800.00000 8.000 6,400.00
0065 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0070 606-01380 *TRANSITION TYPE 3H 8.000 8.000
EACH 0.000 0.00
600.00000 8.000 4,800.00
0075 606-02005 *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
0080 606-11010 *BRIDGE RAIL TYPE 10R 805.000 805.000
LF 0.000 0.00
76.00000 805.000 61,180.00
0085 606-11030 *BRIDGE RAIL TYPE 10M 0.000 0.000
LF 0.000 0.00
84.00000 0.000 0.00
0090 607-00000 *LINE POST 8.000 8.000
EACH 0.000 0.00
13.00000 8.000 104.00
0095 607-00005 *END POST 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0100 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 150.000 150.000
LF 0.000 0.00
1.00000 150.000 150.00
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

164,000.00000 1.000 164,000.00



CONTID: Cl4218 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 627-00005 *EPOXY PAVEMENT MARKING 298.000 298.000
GAL 0.000 0.00
44.00000 298.000 13,112.00
0120 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 693.000 693.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 693.000 7,623.00
0125 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 3,162.000 3,162.000
(XWALK-STOP
SF 0.000 0.00
7.70000 3,162.000 24,347.40
0130 630-00000 *FLAGGING 3,354.250 3,354.250
HOUR 0.000 0.00
20.00000 3,354.250 67,085.00
0135 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 23.000
DAY 0.000 0.00
55.00000 23.000 1,265.00
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000
DAY 0.000 0.00
320.00000 52.000 16,640.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 26.000
EACH 0.000 0.00
40.00000 26.000 1,040.00
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 112.000
EACH 0.000 0.00
40.00000 112.000 4,480.00
0155 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 3.000 3.000
TYPE)
EACH 0.000 0.00
600.00000 3.000 1,800.00
0160 630-80359 *PORTABLE MESSAGE SIGN PANEL 54.000 54.000
DAY 0.000 0.00
220.00000 54.000 11,880.00
0165 630-80360 *DRUM CHANNELIZING DEVICE 80.000 80.000
EACH 0.000 0.00

44.00000 80.000 3,520.00
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 6.000
EACH 0.000 0.00
44.00000 6.000 264.00
0175 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000
EACH 0.000 0.00
44.00000 6.000 264.00
0180 630-80370 CONCRETE BARRIER (TEMPORARY) 250.000 250.000
LF 0.000 0.00
37.00000 250.000 9,250.00
0185 630-80380 *TRAFFIC CONE 450.000 450.000
EACH 0.000 0.00
8.00000 450.000 3,600.00
0190 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
770.00000 2.000 1,540.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,221.970 10,286.620
FA -64.650 -64.65
1.00000 10,221.970 10,221.97
0215 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 900-00014 *ADDED ITEM (LUMP SUM)/ CMO NO. 3, BRIDGE RAIL 1.000 1.000
MODIFICATIONS
LS 0.000 0.00
550.00000 1.000 550.00
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS PENALTY -80.000 -80.000
DOL 0.000 0.00
1.00000 -80.000 -80.00
CAT 0200 CURRENT AMT $ 1,260,825.11 § -64.65$ 1,260,825.11

CAT NO0201 INTERSECTION

0225 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0230 202-00035 *REMOVAL OF PIPE 82.500 82.500
LF 0.000 0.00
34.00000 82.500 2,805.00
0235 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 760.000 760.000
sy 0.000 0.00
10.00000 760.000 7,600.00
0240 202-00200 *REMOVAL OF SIDEWALK 136.000 136.000
sy 0.000 0.00
10.00000 136.000 1,360.00
0245 202-00203 *REMOVAL OF CURB AND GUTTER 1,487.000 1,487.000
LF 0.000 0.00
6.00000 1,487.000 8,922.00
0250 202-00220 REMOVAL OF ASPHALT MAT 751.000 751.000
SY 0.000 0.00
8.00000 751.000 6,008.00
0255 202-00810 *REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0260 203-00000 UNCLASSIFIED EXCAVATION 416.000 416.000
cy 0.000 0.00
43.00000 416.000 17,888.00
0265 210-04000 *ADJUST STRUCTURE 1.000 1.000
EACH 0.000 0.00

3,100.00000 1.000 3,100.00
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 INTERSECTION

0270 304-01000 AGGREGATE BASE COURSE (CLASS 1) 441.710 441.710
TON 0.000 0.00
14.00000 441.710 6,183.94
0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 412.640 412.640
TON 0.000 0.00
14.50000 412.640 5,983.28
0280 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 420.330 420.330
TON 0.000 0.00
20.80000 420.330 8,742.86
0285 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 23.150 23.150
TON 0.000 0.00
250.00000 23.150 5,787.50
0290 603-01150 *15 INCH REINFORCED CONCRETE PIPE 106.000 106.000
LF 0.000 0.00
82.00000 106.000 8,692.00
0295 603-50008 *8 INCH PLASTIC PIPE 103.000 103.000
LF 0.000 0.00
85.00000 103.000 8,755.00
0300 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0305 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
0310 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0315 608-00000 *CONCRETE SIDEWALK 163.000 163.000
sY 0.000 0.00
44.00000 163.000 7,172.00
0320 608-00010 *CONCRETE CURB RAMP 61.000 58.000
sY 3.000 138.00

46.00000 61.000 2,806.00
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 INTERSECTION

0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 991.000 991.000
LF 0.000 0.00
14.20000 991.000 14,072.20
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 548.000 548.000
LF 0.000 0.00
17.50000 548.000 9,590.00
0335 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,879.000 2,879.000
SF 0.000 0.00
7.70000 2,879.000 22,168.30
0340 614-00011 *SIGN PANEL (CLASS I) 60.000 60.000
SF 0.000 0.00
13.20000 60.000 792.00
0345 614-01502 *STEEL SIGN POST (2 INCH ROUND) 41.000 41.000
LF 0.000 0.00
13.20000 41.000 541.20
0350 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 43.000 43.000
LF 0.000 0.00
28.00000 43.000 1,204.00
0380 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) ADDED BY CMO # 2 1,996.000 1,996.000
LF 0.000 0.00
19.75000 1,996.000 39,421.00
0385 210-04010 ADJ MANHOLE MCR LINE ITEM #1 5.000 5.000
EACH 0.000 0.00
430.50000 5.000 2,152.50
CAT 0201 CURRENT AMT $ 203,156.78 $ 138.00$ 203,156.78

CAT NO0400 CONSTRUCTION ENGINEERING

0355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

8,000.00000 1.000 8,000.00
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PCN: 14218-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 0701-161 ESTIMATE NO: 0007 19:04:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 15,600.00 $ 0.00s 15,600.00
PROJECT TOTAL CURRENT AMT $ 1,479,581.89 $ 73.35 % 1,479,581.89



